
FINANCE/BUDGET DIVISION

6000 MAIN STREET SW
LAKEWOOD, WA 98499-5027
(253) 512-2269

CLAIM

VOUCHER NO. 16756

DATE . . • ' CHECK NUMBER VENDOR NUMBER,. VENDOR ^ CLAIM VOUCHER NO. ,

12/31/2020 16756 012650 QUIGG BROS INC 16756

. PURCHASE
/ ORDER NO.

P.O. ,

DATE,;
INVOICE

NUMBER,

INVOICE

DESCRIPTION
• ' ,, ACCOUNT DISTRIBUTION - AMOUNT

. " DUE^ /,

1. 3 Sales Tax 301.0003.11.594.76.63.001 38,990.85

2. 001794 6/11/2020 3 PKAG 2020-103 Retainage 301.0000.00.223.40.00.000 -19,692.35

3. 3 PKAG 2020-103 11/20 Harry Todd Pai 301.0003.11.594.76.63.001 393,847.00

4.

, 5.

6.

7.

8.

9.

10.

11.

12.

13.

GRAND TOTAL 413,145.50

AUDITING OFFICER'S CERTIFICATION

I, the undersigned do hereby certify under penalty of perjury, that the materials have been
furnished, the services rendered, or the labor performed as described herein, and that the
claim is a just, due and unpaid obligation against the City of Lakewood, and that I am
authorized to authenticate and certify to said claim.



4) ) Todd Park Waterfront Renovation Lakewood Parks and Recreation Departrnent

APPLICATION AND CERTIFICATE FOR PAYMENT PAGE 1 OF 6 PAGES

TO OWNER:

Cityof Lakewood
6000 Main St. SW, Suite 4700
Lakwwod WA 98499
FROM CONTRACTOR:

(Qulgg Bros. Inc
'819 State St.
Aberdeen WA 98520

CONTRACT FOR:

PROJECT:

Harry Todd Park Waterfront Renovation
APPLICATION #:

PERIOD TO:

PROJECT NOS:

Distribution to: -
11-1-20 11-30-20

CONTRACT DATE: 06/02/20

Owner

Const. Mgr
Architect
Contractor

VIA LANDSCAPE ARCHITECT:
Robert W. Droll, Landscape Architect, PS
4405 7TH Avenue SE, Suite #203

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet is attached.

1. ORIGINAL CONTRACT SUM $

2. Net change by Change Orders $ $

3. CONTRACT SUM TO DATE (Line 1 +/- 2) $

4. TOTAL COMPLETED & STORED TO DATE-$
(Column G on Continuation Sheet)

5. RETAINAGE:

a. 5.0% of Completed Work $ 43,154.45
(Columns D+E on Continuation Sheet)

b. of Stored Material

(Column F on Continuation Sheet)
Total Retalnage (Line 5a + 5b or

Total in Column 1of Continuation Sheet 3

6. TOTAL EARNED LESS RETAINAGE 3
(Line 4 less Line 5 Total)

7. WA Sales Tax @ 9.9% 3
8. TOTAL EARNED WITH SALES TAX 3
9. LESS PREVIOUS CERTIFICATES FOR PAYMENT

(Line 6 from prior Certificate) 3

10. CURRENT PAYMENT DUE 3
11. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 8) $ 1,170,619.64

2,076,000.00

2,076,000.00

863.089.00

43,154.45

819,934.55

$85,445.81
$905,380.36

492,234.86

413,145.50

CHANGE ORDER SUMMARY

Total changes approved in previous
months by Owner
Total approved this Month

TOTALS

NET CHANGES by Change Order

The undersigned Contractor certifies that to the best of the Contractor's kno\A^edge, information and belief
the Work covered by this Application for Payment has been completed in accordance with the Contract
Documents, that all amounts have been paid by the Contractor for Work for which previous Certificates for
Payment were issued and payments received from the Owner, and that curent payment shown therein is
now due.

CONTRACTOR:

By:

State of:
County ol:
Subscribed and sworn to before

me this day of

Notary Public:
My Commission expires:

Date: December 10, 2020

CERTIFICATE FOR PAYMENT
In accordance with Contract Documents, based on on-site observations and the data comprising
application, the Architect certifies to the Owner that to the best of the Architect's knowledge, information and
belief the Work has progressed as indicated, the quality of the Work is in accordance with the Contract
Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED

(Attach explanation ifamount certified differs from the amount appIISd^oFr-MtiaLaMgurss-eniflif'
application and on the Continuation Sheet that are changed to conform to the amount certified.)

LANDSCAPE ARCHITECT:

By:

413,145.50

Date:1 2/1 7/2020
This Certificate is not negotiable. The AMOUNT CERTIFIED is payat)le only to the Contractor named
herein. Issuance, payment and acceptance of payment are without prejudice to any rights of the Owner of
Contractor under this Contract.



CONTINUATION SHEET
ATTACHMENT TO PAY APPLICATION

PROJECT:
Harry Todd Park Waterfront Renovation

Page 2 of 6 Pages
APPLICATION NUMBER: 3

APPLICATION DATE: 09/30/20

PERIOD TO: 11-1-20 11-30-20

ARCHITECTS PROJECT NO:

A B C D E F G H 1

Item Description of Work Scheduled Work Completed Materials Total % Balance Retainage
No. Value From Previous This Period Presently Completed (G/C) To Finish (If Variable

Application Stored And Stored (C-G) Rate)
(D + E) (Not In To Date

Dor E) (D + E + F)

1 Mobilization 265,000.00 132,500.00 132,500.00 265,000.00 100%

2 Floating Turbidity Curtain 12,750.00 6,200.00 1,200.00 7,400.00 58% 5,350.00

3 Temp Fence 6,090.00 6,090.00 6,090.00 100%

4 Saw cut conc. curb 625.00 625.00 625.00 100%

5 Saw cut asphalt 875.00 825.00 825.00 94% 50.00

6 Saw cut bulkhead cap & timber (south) 350.00 350.00

7 Remove concrete curb 2,000.00 2,000.00

8 Remove concrete pavement 3,570.00 3,570.00

9 Remove asphalt pavement 3,850.00 3,850.00

10 Cut & remove conc wall & footing 5,504.00 5,504.00

11 Demo conc. stairs 1,600.00 1,600.00 1,600.00 100%

12 Remove concrete play Sculputre 750.00 750.00 750.00 100%

13 Demo bath room & disconnect 25,000.00 25,000.00 25,000.00 100%

14 Remove chain link fence 1,975.00 1,975.00

15 Remove H-pIle & timber wall 23,400.00 12,000.00 10,000.00 22,000.00 94% 1,400.00

16 Remove docks 36,800.00 36,800.00

17 Remove pile 12,000.00 12,000.00

18 Remove CB & 12" pipe 1,200.00 1,200.00

19 Remove light pole & base 500.00 500.00

20 Remove playground equipment 2,500.00 2,500.00 2,500.00 100%

21 Rem conc site furnishings 400.00 400.00 400.00 100%

22 Remove & reset boulders for ramp 350.00 350.00

23 Remove parking stripes 1,320.00 1,320.00

24 Salvage & load ramps 3,200.00 3,200.00 3,200.00 100%

25 Salvage post & signs 2,200.00 1,100.00 1,100.00 50% 1,100.00

26 Salvage Irrigation controle & BF 750.00 750.00 750.00 100%

27 Install parking strips 3,249.00 3,249.00

SUBTOTALS PAGE 2 417,808.00 193,540.00 143,700.00 337,240.00 81% 80,568.00



\
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CONTINUATION SHEET Page 3 of 6

1

Pages

ATTACHMENT TO PAY APPLICATION APPLICATION NUMBER: 3

PROJECT: APPLICATION DATE: 09/30/20

Harry Todd Park Waterfront Renovation PERIOD TO: 1-1-20 11-30-20

ARCHITECTS PROJECT NO:

A B 0 D E F G H 1

Item Description of Work Scheduled Work Completed Materials Total % Balance Retalnage
No. Value From Previous This Period Presently Completed (G/C) To Finish (If Variable

Application Stored And Stored (C-G) Rate)
(D + E) (Not In To Date

Dor E) (D + E + F)

29 Silt fence 1,710.00 1,710.00 1,710.00 100%

30 Straw waddle 1,710.00 1,710.00 1,710.00 100%

31 High visible fence 6,660.00 6,600.00 6,600.00 99% 60.00

32 Condstructlon enterance 3,500.00 3,500.00 3,500.00 100%

33 Clear & Grub 12,000.00 4,000.00 1,000.00 5,000.00 42% 7,000.00

34 Asphalt patching 5,000.00 5,000.00

35 Concrete stairs 19,000.00 19,000.00

36 Concrete retaining wall 17,000.00 7,000.00 7,000.00 41% 10,000.00

37 Concrete gangway landing 18,400.00 18,400.00 18,400.00 100%

38 Handrail post foundation 5,000.00 5,000.00

39 Restroom foundation 7,000.00 7,000.00

40 Purchase handrail 24,000.00 24,000.00

41 Install handrail 15,000.00 15,000.00

42 Electrical 51,000.00 6,400.00 6,400.00 13% 44,600.00

43 Electrical trenching 9,600.00 9,600.00

44 Concrete pedestal 6,000.00 6,000.00

45 Bird Barrier 1,000.00 1,000.00

46 Excavate bulkhead to waste 49,985.00 49,985.00 49,985.00 100%

47 Excavate bulkhead to stockpile 8,400.00 8,400.00 8,400.00 100%

48 Backfill new bulkhead wall 18.000.00 18,000.00 18,000.00 100%

49 Excavate ramp & CIP wall to waste 16,500.00 2,000.00 2,000.00 12% 14,500.00

50 Excavate ramp & CIP wall to stockpile 13,000.00 2,000.00 2,000.00 15% 11,000.00

51 Backfill ramp and CIP wall 22,000.00 22,000.00

52 Water controll for bulkhead excavation 12,000.00 3,000.00 9,000.00 12,000.00 100%

53 General site grading 14,000.00 14,000.00

54 Fine grade for pavements 3,244.00 3,244.00

55 CSTC for pavements 8,600.00 8,600.00

56 Fish rock 12,736.00 12,736.00 12,736.00 100%

SUBTOTALS PAGE 3 799,853.00 300,845.00 191,836.00 492,681.00 62% 307,172.00
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CONTINUATION SHEET Page 4 of 6 Pafles

ATTACHMENTTO PAYAPPLICATION APPLICATION NUMBER: 3

PROJECT: APPLICATION DATE: 09/30/20

HarryTodd Park Waterfront Renovation PERIOD TO: 1-1-20 11-30-20

ARCHITECTS PROJECT NO:

A B 0 D E F G H 1

Item Description of Work Scheduled Work Completed Materials Total % Balance Retainage

No. Value From Previous This Period Presently Completed (G/C) To Finish (If Variable

Application Stored And Stored (C-G) Rate)

(D + E) (Not In To Date

Dor E) (D + E + F)

57 Rip rap 12,000.00 12,000.00 12,000.00 100%

58 HC access ramp 7,000.00 7.000.00

59 Sidewalk 75,000.00 75,000.00

60 Traffic curb 10,000.00 10,000.00

61 Thickened edge sidewalk 14,500.00 14.500.00

62 Play area curb 11,000.00 11.000.00

63 Paver curb 6,000.00 6,000.00

64 Unit Pavers 36,000.00 36.000.00

65 Guardrail type 1 32,000.00 32.000.00

66 1-IC ramp grave backfill for walls 7,065.00 7.065.00

67 HC ramp wall CSBC 4,680.00 4.680.00

68 HC ramp wall ballast 1,200.00 1.200.00

69 Purcfiase block wall (H.C. ramp) 60,784.00 21.000.00 20.000.00 41,000.00 67% 19,784.00

70 Set block wall (H.C. ramp) 47,160.00 2,500.00 2,500.00 5% 44,660.00

71 Bulkhead ballast 19,728.00 4.992.00 14,736.00 19,728.00 100%

72 Purchase block wall (bulkhead) 49.220.00 47.645.00 1,575.00 49,220.00 100%

73 Set block wall (bulkhead) 29,960.00 25,260.00 4,700.00 29,960.00 100%

74 Picnic tables 7,500.00 3,000.00 3,000.00 40% 4,500.00

75 Bike Rack 1,100.00 500.00 500.00 45% 600.00

76 Trash receptacles 1,500.00 500.00 500.00 33% 1,000.00

77 Asphalt walkway and curb widening 550.00 550.00

78 Striping 3,000.00 3.000.00

79 Landscaping 65,000.00 65.000.00

80 Storm drainage pipe 6,100.00 6.100.00

81 PVC drainage Structures 5,500.00 5.500.00

82 Storm clean out 1,000.00 1.000.00

83 Type 1 catchbasin 2,000.00 2,000.00

84 Infiltration trench 4.000.00 4.000.00

SUBTOTALS PAGE 4 1,320,400.00 418.242.00 232,847.00 651,089.00 49% 669,311.00
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CONTINUATION SHEET Page 5 of 6 Pages
ATTACHMENT TO PAY APPLICATION APPLICATION NUMBER: 3

PROJECT: APPLICATION DATE: 09/30/20
Harry Todd Park Waterfront Renovation PERIOD TO: 1-1-20 11-30-20

ARCHITECTS PROJECT NO:

A B C D E F G H 1
Item Description of Work Scheduled Work Completed Materials Total % Balance Retalnage
No. Value From Previous This Period Presently Completed (G/C) To Finish (If Variable

Application Stored And Stored (C-G) Rate)
(D + E) (Not In To Date

Dor E) (D + E + F)
85 PVC roof drain piping 3,000.00 3,000.00
86 Roof drain cleanout 3,000.00 3,000.00
87 Type 1 catchbasin 2.500.00 2,500.00
88 Infiltration trench 8,000.00 8,000.00
89 6" PVC sewer piping 4,000.00 4,000.00
90 Sewer cleanout 3,000.00 3,000.00
91 Tie Into existing line 3,800.00 3,800.00
92 Test sewer 1,300.00 1,300.00
93 Abandon existing system 5,000.00 5,000.00 5,000.00 100%

94 Install 1 1/2" service line 6,000.00 6,000.00
95 1 1/2" meter and service 4,000.00 4,000.00
96 Double detector check valve 2,000.00 2,000.00
97 Test and disinfect water line 3,000.00 3,000.00
98 IVIobilize floating rig 48,000.00 48,000.00
99 Purchase steel piling 55,000.00 46,000.00 5,000.00 51,000.00 93% 4,000.00

100 Install 16" steel pile 35,000.00 35,000.00
101 Purchase steel pile caps 23,000.00 23,000.00 23,000.00 100%

102 Install steel pile caps 27,000.00 27,000.00
103 Purchase alum, walkway 93,000.00 47,500.00 47,500.00 51% 45,500.00
104 Install alum, walkway 24,000.00 24,000.00
105 Purchase floats 198,000.00 50,000.00 50,000.00 25% 148,000.00
106 install floats 20,000.00 20,000.00
107 Purchase aluminum ramps 71,000.00 35,500.00 35,500.00 50% 35,500.00
108 Install aluminum ramps 10,000.00 10,000.00
109 Demob floating rig 49,000.00 49,000.00
110 Trim & Cleanup 6,000.00 6,000.00
111 Punchllst 15,000.00 15,000.00
112 Asbuilts 3,000.00 3,000.00

SUBTOTALS PAGE 5 2,046,000.00 469,242.00 393,847.00 863,089.00 42% 1,182,911.00



CONTINUATiON SHEET
ATTACHMENT TO PAY APPLICATION

PROJECT:
Harry Todd Park Waterfront Renovation

Item

No.

113

114

115

116

117

118

119

120

121

122

123

124

125

126

127

128

129

130

131

132

133

134

135

136

137

138

139

140

B

Description of Work

Closeout

Concrete trail (Alt 1)
Add coating to guardrail Type 1 (ALT 3)

SUBTOTALS PAGE 6

Scheduled

Value

5,000.00

20,000.00

5,000.00

2.076,000.00

D

Work Completed
From Previous

Application
(D + E)

469,242.00

This Period

393,847.00

Materials

Presently
Stored

(Not In
Dor E)

Page 6 of 6 Pages
APPLICATION NUMBER: 3

APPLICATION DATE: 09/30/20

PERIOD TO: 11-1-20 11-30-20

ARCHITECTS PROJECT NO:

Total

Completed
And Stored

To Date

(D * E * F)

863,089.00

%

(G/C)

42%

H

Balance

To Finish

(C-G)

5,000.00

20,000.00

5,000.00

1,212,911.00

Retainage
(If Variable

Rate)



Contractor Name;
Vendor#:

ProjectName:
Contract/Agreement ft
Contract FO y/:

Retainage ?Otf:
RetainageBank:
Date Released:

Compensation
Basic Bid

Sales Tax

Subtotal

Less Retainaee

Invoice or Progress Payment #

Invoice Date

Anwunt Before ST

Sales Tax

Invoice Total

Less 5% Reiainace

Payment Amount

QutggPros Ine

012650
Haiy Todd PaA WaterfrontRenovation
Aa2020-103
001794

N/A

$2,076.000.00
205.524.00

2.281.524.00

(103,800.00)
S2.177.724.00

S 84.188.00
8J34.61

10/30/2020

92,522.61
(4.209.40)

$ 88.313.21

Contingency

11/30/2020

385.054.00
38.120.35

423,174J5
(19252.70)

S 403.921.65

cHangoOrocr
A

S 393,847.00
38(>90.85

432,837.85
(19.692J5)

S 413,145.50

Cbange Order

B

cnangc Order

S2.076.000.00
205^24.00

231J24.00
(103.800.00)

S2.177.724.00

i^mage
Released

S 863.089.00
85.445.81

948,534.81
(43.

S 905J80J6

l:\Accounts Payable\RetaInage\2020\301 Retainage Reconjdsx


